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Sprint PCS Market
Chesapeake (County) 06/99 09/00 NCAS - SCC 03/28/01 Implemented
Chesterfield (County) 06/99 06/00 NCAS - SCC 02/08/01 Implemented

Hampton (City) 06/99
03/00;
07/01

CAS;
NCAS - SCC

03/21/01 Implemented

Henrico (County) 06/99 06/00 NCAS - SCC Implemented

Newport News (City) 03/00
03/00;
05/01

CAS;
NCAS - SCC

03/27/01 Implemented

Norfolk (County) 06/99
03/00;
07/01

CAS;
NCAS - SCC

04/01/01 Implemented

Portsmouth (City) 06/99
03/00;
07/01

CAS;
NCAS - SCC

03/20/01 Implemented

Powhatan (County) 06/99 07/00 NCAS - SCC Implemented
Richmond (City) 06/99 07/00 NCAS - SCC Implemented

Suffolk (County) 06/99
03/00;
07/01

CAS;
NCAS - SCC

03/26/01 Implemented

Virginia Beach (City) 06/99
09/00;
04/01

CAS;
NCAS - SCC

03/13/01 Implemented

York (County) 06/99
03/00;
06/00

CAS;
NCAS - SCC

03/14/01 Implemented

Alexandria (City) 04/99 10/01 07/12/01 Ready to Test.  Lucent Issues.  Planned Resolution 11/01.
Arlington (County) 04/99 10/01 07/12/01 Ready to Test.  Lucent Issues.  Planned Resolution 11/01.

Culpepper (County) 11/99 PSAP needs to notify of CAS/NCAS for Net Recs to order trunks.  

Fairfax (County) 04/99 10/01 07/12/01 Ready to Test.  Lucent Issues.  Planned Resolution 11/01.

Hanover (County) 11/00 09/01??
Ready to test.  Waiting for Sprint PCS MSC exchange.  Should 

test/deploy by mid-September.
James City (County) 11/00 04/04/01 Wating for Call Routing / Net Recs to order trunks.
Loudon (County) 04/99 10/01 07/12/01 Trunks on order.  Lucent Issues.  Planned Resolution 11/01.

Louisa (County) 11/99 10/01
Sprint PCS and Affiliate Shentel Area.  Wating for Net Recs (towers 

re-homed).  Lucent Issues.  Planned Resolution 11/01.

Prince William (County) 04/99 10/01 07/12/01 Trunks on order.  Lucent Issues.  Planned Resolution 11/01.
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Spotsylvania (County) 11/99 Wating for Call Routing / Net Recs to order trunks.
Williamsburg (City) 12/00 Wating for Call Routing / Net Recs to order trunks.
Horizon (Sprint PCS Affiliate) (Update as of 07/31)

Albernarle (County) 02/00 08/01 06/26/01
Sprint PCS Affiliate Horizon/nTelos Area.  CAS TO NCAS 

Completed.

Bedford (City) 06/00 11/01
Sprint PCS Affiliate Horizon/nTelos Area.  County is waiting to 

complete Wireline E-911 implementation by 09/01.  Plan Wireless 
E9-1-1 30 days afterward.

Blacksburg (City) 03/01 08/01
Sprint PCS Affiliate Horizon/nTelos Area.  Planned completion by 

08/01.

Charlottesville (City) 02/00 08/01 06/26/01
Sprint PCS Affiliate Horizon/nTelos Area.  CAS TO NCAS 

Completed.

Christiansburg (City) 03/01 08/01
Sprint PCS Affiliate Horizon/nTelos Area.  Planned completion by 

08/01.

Danville (City) 02/01 03/01
Sprint PCS Affiliate Horizon/nTelos Area.  Implemented CAS.  

NCAS in 08/01.

Montgomery (County) 03/01 08/01
Sprint PCS Affiliate Horizon/nTelos Area.  Planned completion by 

8/1/01.

Orange (County) 01/01 07/01
Sprint PCS Affiliate Horizon/nTelos Area.  Toy Cell Testing delayed 

until July 11, 2001.  Deployment by July 18, 2001.

Pittsylvania (County) 05/00 06/01 Sprint PCS Affiliate Horizon/nTelos Area.  Implemented NCAS.

Pulaski (County) 06/01 12/01 New Request.
Roanoke (City) 01/01 08/01 Sprint PCS Affiliate Horizon/nTelos Area.  Deploy by 08/01.
Roanoke (County) 02/01 08/01 Sprint PCS Affiliate Horizon/nTelos Area.  Deploy by 08/01.

Rockbridge (County) 06/00
Sprint PCS Affiliate Horizon/nTelos Area.  LEC issues delayed 

deployment, conference call 7/10/01 to resolve issues and deploy 
as soon as possible.

Salem (City) 11/00 08/01 Sprint PCS Affiliate Horizon/nTelos Area.  Deploy by 08/01.
Shentel (Sprint PCS Affiliate)

Clarke (County) 05/01 11/01 05/22/01
Sprint PCS Affiliate Shentel Area.  Wating for Net Recs (towers re-

homed).  Lucent Issues.  Planned Resolution 11/01.
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Frederick (County) 07/01 01/02
Sprint PCS Affiliate Shentel Area.  Trunks on order.  Lucent Issues.  

Planned Resolution 11/01.

Harrisonburg (City) 06/99 10/01
Sprint PCS Affiliate Shentel Area.  Wating for Call Routing / Net 
Recs to order trunks.  Lucent Issues.  Planned Resolution 11/01.

Hopewell (City) 07/01 01/02 New Request.

Rockingham (County) 06/99 10/01
Sprint PCS Affiliate Shentel Area.  Wating for Call Routing / Net 
Recs to order trunks.  Lucent Issues.  Planned Resolution 11/01.

Stafford (County) 07/01 01/02 New Request.
Warrenton-Fauquier (County) 07/00 10/01 Trunks ordered.  Lucent Issues.  Planned Resolution 11/01.

Winchester (City) 11/99 10/01
Sprint PCS Affiliate Shentel Area.  Wating for Call Routing / Net 
Recs to order trunks.  Lucent Issues.  Planned Resolution 11/01.

Currently On-hold Status
Caroline (County) 01/01 No request, yet.
Fredericksburg (City) 11/99 City rescinded their request.
Goochland (County) No request, yet.
Isle of Wright (County) 11/00 PSAP not ready.
Shenandoah (County) 06/99 PSAP not ready.
Westmoreland (County) 12/00 No Sprint PCS Cell Sites in this County.


